

Earned Value Management System Implementation

TRAINING MANUAL

EKhono Project Control Services

No.22, Corner 2nd St & Voortrekker Ave, Edenvale, Johannesburg

Contents

1. Bases of EVM	
1.1. Definition of EVM	
1.2. EVM Variables	
1.3. Basis of EVM	
1.4. EVM Identifications	
2. EVM Formulas and Scenarios	
2.2. EVM Variables	
2.3. Cost and Schedule Variance	
2.5. Performance Indexes	
2.6. Estimating	
2.7. Formulas Interpretation	
2.8. EVM Performance Scenarios	
3. Source of Data	
3.1. Planned Value Data Source	
3.2. Earned Value Data Source	
3.3. Actual Cost Data Source	
3.4. Implementation Matrix	
3.5. Planned Value Curve Development	
3.7. Man-Hours Versus Cost Value Curves	
4. Implementation	
4.1. EVM Implementation	
4.2. Performance Indexes – SPI & CPI	
4.3. To Complete Performance Index	
4.4. At Completions	
4.5. Important Factors on Implementation	
5. Re-Checking the EVM	
5.4. In the Middle of Execution	
5.5. At PV equal to 100%	
5.6. At Project Completion	
6. Earned Schedule	
6.1. Earned Schedule Definitions & Demonstration	
6.3. Variables and Formulas	
6.4. Scenarios	
6.5. Implementation and Calculation	
6.6. Charts and Reports	
6.7. Complete EVM	
7. Simple ES and EVM for Analysis	